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PREPARED BY: Liz Luecker/CH2M HILL

DATE: February 10, 1995

SUBJECT: Rhone-Poulenc Monthly Status Report

SITE NAME AND

LOCATION: Rhéne-Poulenc Inc./Seattle Plant
Tukwila, WA

REPORTING

PERIOD: January 1 through January 31, 1995

PROJECT: NPE35051.A1

Following is CH2M HILL's technical status report summary for the RCRA Corrective
Action Project at Rhéne-Poulenc’s (RPI) Seattle Plant. This status report summarizes
activities implemented and planned for this Corrective Action project and is intended to be
transmitted to U.S. EPA Region 10 in fulfillment of the monthly progress reports required
in Consent Order No. 1091-11-20-3008(h).

Progress Made This Reporting Period
Task Al-Project Management

Patt O’Flaherty, CH2M HILL’s project manager, changed her work status from full to part
time effective December 24, 1994, Due to this change, Ms. O’Flaherty is unable to
continue as project manager. Liz Luecker has been proposed to RPI as the new project
manager. RPI is evaluating her qualifications and will submit a formal proposal to EPA.

Task A2-Applicable Regulations and Permits

Storm Water Permitting. On January 10, 1995, Sue Hays/Hays Consulting sent a letter to
Glenn Pieritz/Industrial Storm Water Unit, Washington Department of Ecology. This
letter stated that a NPDES Baseline General Permit for Stormwater Discharges Associated
with Industrial Activity is not needed, based on conversations with Mr. Pieritz; the letter
requested a written response from Mr. Pieritz verifying this understanding. Two Notices
of Intent for Baseline General Permit to Discharge Storm Water Associated with Industrial
Activity were sent to Mr. Pieritz by Ms. Hays on January 24; these Notices were
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requested to be attached to the January 10 letter. These Notices were for planned
operations by Northwest Container Services and for the portion of the site that will not be
leased to Northwest Container Services a renewal of Discharge Authorization No. 427
(expires June 16, 1995) from Metro on behalf of RPIL

METRO Discharge. On December 21, 1994, the Facility exceeded the METRO limit of
25,000 gallons/day of water by 18,000 gallons. This large discharge was a one time
occurrence caused by flooded plant conditions: the floodwater drained into the sanitary
manholes. Buzz Rahier/RPI telephoned Cynthia Wellner of METRO on January 12 when
he prepared the calculations for and submitted the monthly discharge report. Buzz
informed her of the exceedence; she noted it as a one time occurrence and stated there
was no problem with this one occurrence. In order to minimize the potential for
recurrence, RPI has installed an automated float switch on the pump for the storm water
system.

Task A3-Interim Measures

On January 17, RPI met with 3 contractors (Westinghouse, OHM, and CEcon) who have
been asked to bid on the remediation of a PCB contaminated concrete compressor pad.

Monitoring wells at the Facility were monitored for LNAPL on January 10, 1994. The
survey (log attached) indicates that LNAPL is present in some wells.

Task A6-RFI Data Evaluation & Report

Work continued on the RFI report.

Deliverables Submitted

The December Progress Report was submitted to U.S. EPA on January 10, 1995.

Activities Planned During Next Reporting Period

Task A2-Applicable Regulations and Permits

The General Stormwater NPDES permit application for site construction activities and the
land altering permit application (which addresses drainage, grading and hauling) will be
submitted once the SEPA checklist is approved by the City of Tukwila.

A letter will be prepared to submit to Ecology responding to their concerns about
sediment sampling.

Task A3-Interim Measures
Continue to monitor LNAPL thicknesses in monitoring wells.

The PCB-contaminated compressor pad will be removed one the contractor is identified.
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Task A6-RFI Data Evaluation & Report

The RFI report will be submitted to U.S. EPA and Ecology on February 7, 1994. A
presentation will be made to EPA and Ecology on February 17, 1994.

pal/rhone-p/MSRI1-95.EPA
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RHONE POULENC - E. Marginal Way Facility

LNAPL SURVEY LOG
Floating Product Layer Thickness in Feet

DM2A 0.0 0.0 0.0 0.0 0.0 0.0
DM?2B 0.0 0.0 0.0 0.0 0.0 0.0
DM8 0.0 0.0 0.0 0.0 0.0 0.0
A9 0.0 0.0 0.0 0.0 0.0 0.0
DM3A 0.0 0.0 0.0 0.0 0.0 0.0
DM3B 0.0 0.0 0.0 0.0 0.0

A2 0.0 0.0 0.0 0.0 0.0

A4 0.0 0.0 0.0 0.0 0.0

DM4 0.0 0.0 0.0 0.0 0.0

B4 0.0 0.0 0.0 0.0 0.0

B2 0.0 0.0 0.0 0.0 0.0

DMS5 0.0 0.0 0.0 0.0 0.0

BlA 0.0 0.0 0.0 0.0 0.0

BIB 0.0 0.0 0.0 0.0 0.0

Cl 0.0 0.0 0.0 0.0 0.0

DM6 0.0 0.0 0.0 0.0 00

BS 0.0 0.0 0.0 -2 — -2
G3 00| 00 0.0 0.0 0.0 0.0
Gl 0.0 0.0 0.0 0.0 0.0 0.0
B6 0.0 0.0 0.0 0.0 0.0 0.0
MWI13 0.0 0.0 0.0 0.0
MW14 0.0 0.0 0.0 0.0
MW15 ) 0.021 | Film 0.010 Film
MW16 0.005 0.0 0.0 0.0
MW17 0.0 0.0 0.0 0.0
MWI18 0.0 0.0 0.0 0.0
MWI19 0.010 | 0.021 0.0 0.0
MW20 0.0 0.0 0.0 0.0

; Removed product layer with bailer.
, Buried under rubble’ . Note: Shaded areas reflect current LNAPL survey.
+ Solinst Model 121 oil/water interface probe. ,

Sheen noted when measurement device was placed in clean water.
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